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VOUCHER FOR TRANSFERS * * * * * * * * * * * * * • * * * * * * * * * * * * * 
CIC #: 99EPA SUPERFUND 

Billed Date: 01-Aug-2012 BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37·1) 

Customer Order Number DW96957718 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. 

Mission Assignment No: 

Paid By Check No. Collection Vou. No. 

. 

Accounts Of 

Facility: Raritan Bay Slag 
AJC#: DW96957718-01-1 
RPM: Tanya Mitchell 
Date: 9/5/12 

Bill No. 
27059094 

Partial# 33 02-Jul-2012 Thru 01-Aug-2012 * • * * * * • • * * * • * • * * * * • * * * * * * * * 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Silted ACCdtlntirtg ctassfftcatlon 
68 68 X 8145.0000 2009 00 0000 00000000000 00000 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

tmii"SJ Accountng C1asslffcatfon 
$40,422.48 96 NAX 3122.0000 G5 08 2416 868 012718 96231 

EaldNo Une lbtm Moa besc•ft:rtlon 
1 coNTRACT- ours iDE GOVERNMENT PVT sc1R cor:.i:rRAcruAL ARcHii-Ecl-uR:A.t:~& E"NG1NEERTNG"sE:.R\'IcEs (.AE coNTRAcraR EARNiNGs) 
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTIACATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY.KNOWLEDGE. AND 
SHOULD BE PAID AND~~ TH~APPROPRIATION(S) OR 
FUNDS AS IN~CATED." \\ 1 
~~J1.. ~ 

DA -.:: 
SIGNAn.IRE C"'"' \ 

~,·~~\.<'(_ '(\J\_ ~~~"' 
Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 
Payment Due Date: 31-Aug-2012 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 
Current Billed Amount 

Total Flux Billed: 

$5,351,997.00 

$4,972,180.83 

$4,931,758.35 

$40,422.48 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$40,422.48 

Amount 
$35,717.00 

$479.31 
$1,233.72 

$367.49 
$2,624.96 

$40,422.48 

$40,422.48 

$0.00 

$40,422.48 
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msfcr.2.1.14 095 

99BPA 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, NJ 

IA NUmber: DW96957718 

MONTHLY REPORT POR JULY 2012 

STATI!MBNT OF CHARGES POR PERIOD: 

Total P'wlds Authorized: 

Less Total Expenditures: (-) 

Less Undsli vered orders: (-) 

Less Colllnitments: (-) 

Funds Available Balance: 

BILLIIIIG ACTIVITY (96X3122): 

Bill NUmber: 27059094 

P'wlds Expended During Report Period: 

Total Billed to Date: 

DIRBCT FUND CITE PAYMRNTS: 

Funds Expended During Report Period: 

Total Expended to Date: 

Revised Reimbursable 

(96X3122) 

--------------

$5,351,997.00 

$4,972,180.83 

$156,748.98 

$22,988.25 

$200' 078. 94 

$40,422.48 

$4,972,180.83 

$0.00 

$0.00 

PROGRESS REPORT 

Direct Fund Cite 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Page: 133 

Date: 02-AUG-2012 

Time: 09:29:52 

IA Totals 

(96X3122) 

$5,351,997.00 

$4,972.180.83 

$156,748.98 

$22,988.25 

$200,078.94 



msfcr.2.1.14 095 

99BPA 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, NJ 

IA NUmber, DW96957718 

Bill Number, 27059094 

Bill Invoice Date' 01-AUG-2012 

Monthly Billing Amount(96X3122), 

Monthly Direct Fund Cite Contract Cost(68X8145), 

Budget categories 

a Personnel 

b Fringe Benefits 

c Travel 

d EqUipment 

e SUpplies 

Procurement 

g construction 

h Other 

i Total Direct Charges 

j Total Indirect Charges 

k TOTAL 

LABOR BRBAKOUT FOR MONTH' 

Individual 

AMY DARPINIAN 

KRISTINE M STEIN 

BRADLBY J WRIGHT 

LOcation 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

PROGRESS REPORT 

$40,422.48 

$0.00 

Costs for Prior Month•s 

current Month sumnary 

--------- --------------------

$1,711.55 $96,343.06 

$913.41 $51,659.11 

$0.00 $9,434.28 

$0.00 $0.00 

$0.00 $0.00 

$35,717.00 $4,626,703.02 

$0.00 $0.00 

$479.31 $56,763.20 

$38,821.27 $4,840,902.67 

$1,601.21 $90,855.68 

---------- ---------------· 

$40,422.48 $4,931,758.35 

P'unction Hours 

CHI!MIST 

BNVIRONMBIITAL BNGINBBR ( PR 

COJI'l'RACT SPECIALIST 

3.50 

26.00 

1.00 

Project Costs 

to Date 

-----------

$98,054.61 

$52,572.52 

$9,434.28 

$0.00 

$0.00 

$4,662,420.02 

$0.00 

$57,242.51 

$4,879,723.94 

$92,456.89 

$4,972,180.83 

Labor Amount 

$357.99 

$3,016.80 

$65.09 

Page' 134 

Date' 02-AUG-2012 

Time' 09,29,53 



msfcr.2.1.14 095 

99EPA 

KANSAS CITY DISTRICT 

RARITAN BAY SLAG, NJ 

LABOR BRBAKOUT P'OR MONTH' 

Individual 

JASON M LBIBBBRT 

ROBBRT M PBNDBR, JR 

SCOTT B YOUNG 

TOTAL LABOR' 

LOcation 

1CANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function 

SUPERVISORY CIIBMICAL BNGIN 

HTRW PROJECT MANAGER 

SUPV PROGRAM MANAGER 

Hours 

2.00 

3.00 

1.00 

36.50 

Labor Amount 

$254.38 

$381.60 

$150.31 

$4,226.17 

Page' 135 

Date' 02-AUG-2012 

Time' 09,29,53 



Progress Report for EPA Region, II- Raritan Bay Slag Site- Remedial Investigation 
-

Site: Raritan Bay Slag Site - NJN000206276 I Phase: I Remedial Investigation -Original lAG 
Bill No.: 27059094-33 lAG No.: I DW969Sn1801(BZ796) 'lAG Expiration Aug 2016 

Date: 

Reporting From: To: EPA RPM USACEPM 
Period: 02-Jul-12 01-Aug-12 Tanya Mitchell Kristine Stein 

Work Perfonned 

Nanalive Support EPA through in-house resources by awarding contract task order to COM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W91lDQ-08-D-0018, Task Order 0018: 

• Began developing mailing list 
• Completed additional food chain models and recalculated HQs I 

• Calculated PRGs and submitted new figures 

• Summarized chloride and TDS results for GW discussions I 

• Assisted EPA with QAPP revision for biota sampling I 
I 

Meefi1gs Planning calls (7/3, 7/9, 7/10,7/11,7/16, 7/17, 7/18, 7/25) with Tanya Mitchell, EPA, to discuss project status,] 
status of documents and data, and action items. Planning conference calls (numerous dates) with COM to discuss 
project status, status of documents and data, and planning short-term scheduled tasks. 

Key • none 
Miesb'Jes 

Projected Work 

/llanalive USACE Will: 
Perform administrative activities, including project billing and other support services. Support the below actions. 

COM will: 

• Submit Final Revised FS Report 

• Prepare HHRA Addendum when new biota results are available 

• Provide support for CAG meetings 

• Submit remaining COs for Administrative Record 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, COM to discuss project 

status, major issues, and challenges of the week. and review short-term scheduled tasks. 
Continue to participate in conference calls and meetin~ associated with RIIFS development. 

Key • Submit Final Revised FS Report 
Mlesbres 

Issues 

Technical: None 
ScheciJie: None at this time. 

Fundi1g: None at this time 
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• 
Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

.Expenditures: USACE- Please see attached 

ObligationS Plan (FY10) 
• Funding- initial COM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification I negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this.task order. Some work will be transferred to new task order. 
• Funding- new COM contract task order to be awarded in Dec 20 II, negotiated at $531,87 4. This is partially funded at 

$462,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12. Funding 
has been received to completely fund the remaining work. 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RIIFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

August 16, 2012 

ristine Stein, Project Manager Date 
816-389-3172 
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16-389-3554 
16-389-3883 
16-389-3766 


